

Quarterly Report #2

Town of Crown Point - Eagle Lake Milfoil Eradication

Contract: C303601

December 30, 2008

Prepared by: Rolf Tiedemann, Project Coordinator and ELPOI member

The following items took place towards the Eagle Lake Milfoil Eradication Project during the time period Sept 30, 2008 to December 30, 2008. They are roughly in order but no specific time for completion is implied by their order. Photos of the summer 2008 work can be found at http://www.eaglelake1.org/photo_album.html

- Paid final bills for summer labor, materials, and professional services
- Completed paper work with state's DEC administrative office for final payment of 2000 Aid to Localities Grant
- Continued contact with Lake Luzerne milfoil project coordinator. Made a site visit to the lake to see how their project was going and to share ideas for moving matting/ hand harvesting and herbicides forward in 2009
- Interfaced with Jim Hood@ Lake George to provide updates on Eagle Lake's 2008 milfoil project and to see where he is with regard to being a NYS Federation of Lakes Board Member and a member of the NYS Invasives Species Advisory Committee
- Shared with ELPOI Board Members article from The Gazette Reporter regarding the success milfoil control that Renovate has provided to Saratoga Lake see [2008 Saratoga Lake Newspaper Article](#)
- Provided a verbal project update to Steve Sanford, NYS DEC Invasive Species Coordinator. Also sought further clarification as to permit requirements/ difference outside the park vs. inside with regards to Renovate's use and curtains
- Received and reviewed completed Tier III Aquatic Vegetation Survey results, shared with APA and ELPOI Board of Directors see [Tier III plant survey 2008](#)
- Completed paper work for payment of bill for Tier III survey

End of work for this reporting period 12-30-2008